2201 Double Creek Drive
Suite 4004
Round Rock, TX 78664

Tel (512) 671-3434
Fax (512) 671-3446

PASTOR, BEHLING & WHEELER, LLC

ENGIHEERING & ENVIRONMENTAL CONSULTING SERVICES

July 14,2017
(PBW Project No. 5040)

VIA ELECTRONIC MAIL

Ms. Raji Josiam

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: July 2017 Bi-Monthly Progress Report
US Oil Recovery (USOR) Superfund Site
Area of Investigation 1 (AOI-1), Pasadena, Texas

Dear Ms. Josiam:

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent
for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site,
Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of the
Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement
requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the
preceding two-month period — During the preceding two-month period (May - June 2017),
the Respondents performed additional work for the RI/FS in accordance with the RI/FS Work
Plan, as follows:

e Prepared for and held Data Review Meeting 1 on May 8, 2017, at the EPA office in
Dallas, Texas with EPA, TCEQ, the PRP Group and Bayer Crop Sciences representatives
participating. Data review included the current data set, with a focus on data pertinent to
Work Plan Refinement/Modification Notices (WRNs) AOI-1-4 and WRN AOI-1-5 (see
below);

o Completed statistical analysis of background soil sampling data and submitted a Draft
Site-Specific Background Soil Concentration Calculations Memorandum to EPA on June
16,2017,

e Finalized (on May 26, 2017) WRN AOI-1-4 for additional investigation of the historic
burial pit, historical vault and northeast slope areas.

¢ Finalized (on June 20, 2017) WRN) AOI-1-5 for revising monitoring well locations,
adding monitoring well locations, adding soil boring locations and adding soil samples
for fate and transport parameters analyses; and

e Prepared for field investigation activities (starting on July 5, 2017).

Z, Summary of quality-assured results of sampling, tests and all other quality-assured data
received by Respondents during the preceding two-month period — No additional data were
received by Respondents during the preceding two-month period, therefore, since the
database has not been updated, the database is not included with this report.
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3 Work planned for next two months with schedules relating such Work to the overall project
schedule for RI/FS completion — The following work is planned for the next two months:

¢ Field investigation activities, including those described in WRN AOI-1-4 and WRN AOI-
1-5, and other on-property soil, on-property groundwater and off-property soil sampling
activities described in the RI/FS Work Plan;

e Laboratory analyses of soil and groundwater samples;

e Validation of laboratory analytical data;,

e Discussion of EPA review comments on the aforementioned Draft Site-Specific
Background Soil Concentration Calculations Memorandum.

4, Problems encountered, anticipated problems, actual or anticipated delays, and solutions
developed and implemented to address any actual or anticipated problems or delays — No
problems or delays were encountered during the preceding two-month period. No problems
are anticipated.

Thank you for the opportunity to submit this progress report. Should you have any questions, please do
not hesitate to contact me.

Sincerel

i

Eric Pastor, P.E.
Project Coordinator

cc: Mr. Lam Tran — Texas Commission on Environmental Quality
Mr. Michael Cave — Texas Commission on Environmental Quality
Mr. James O. Kendrick — NewFields
Mr. Joe Biss — EHS Support
Mr. Matthew Wickham — PBW
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